**M E M O R A N D U M**

TO:

RESOLUTION OF THE RECTOR AND VISITORS OF

Old Dominion University

WHEREAS, there have been passed by the General Assembly of Virginia and signed by the Governor acts entitled "Commonwealth of Virginia Higher Educational Institutions Bond Act of 2019" (the "2019 Act").

LABORATORY

RECONSTRUCT THE STADIUM AT FOREMAN FIELD

General Project Information: This $67.5M, 312,418 gsf, 9D bond and institutionally funded project will demolish the existing 1930's era clamshell stadium (S.B. Ballard Stadium) at Foreman Field, while retaining the south end zone Gameday Building and parking garage completed in 2009, and the north end zone bleacher stands renovated at the same time. In place of the clamshell seating, the university proposes to erect new seating grandstands on the east and west sides of the stadium. As envisioned, these seating structures will have elevated concourses and the stadium will have new concession stands and code compliant toilet facilities. Press facilities and coaches' booths will be located on the top of the west seating bowl. The University anticipates demolition of the existing clamshells to begin in November 2018 at the end of the regular football playing season. The new facilities are to be ready for the beginning of regular conference play in the fall of 2019.

CONSTRUCT HEALTH SCIENCES BUILDING – DETAILED PLANNING

General Project Information: In 2017 the Commonwealth approved the proposed New Health Sciences Building for detailed planning (35% design) to establish project program and budget. Once complete, the Commonwealth with review and evaluate the budget and design for final approval and appropriation of all project costs from the General Fund. The University has provided up to $3M of institutional monies to complete detailed planning. The Commonwealth will reimburse this amount upon final authorization and funding of the project. DEB provided the figures shown below as estimated costs for a design-to-budget for the detailed planning effort.

The proposed Health Sciences facility is a 126,000 gsf, multi-story building of standard 40 year

Renovate Practice Basketball Gymnasium as a Competition Women's Volleyball Facility

General Project Information: This $3,420,000, 20,000 gsf, institutionally funded project will renovate the existing basketball practice gymnasium in the Jim Jarrett Athletic Administration Building as a competition volleyball facility. This facility is needed to support establishment of a Women's Volleyball team at Old Dominion University as part of the University's ongoing Title IX compliance efforts. Completion of the Mitchum Basketball Practice Facility in 2017 allowed both the Men's and Women's Basketball programs to relocate from the Jim Jarrett Building to Mitchum, freeing up the locker rooms, coaches offices, support space and practice gym to be used primarily for the new Volleyball program. While the project will refresh existing locker rooms, offices and support spaces, the bulk of the work is needed to make the existing practice gym a competition venue. In addition to outfitting the existing gym to support volleyball practice and competition, installing seating and toilet facilities to support over 500 spectators, the project will also include significant alterations to the building to provide code compliant paths of egress. The University's Title IX Compliance Plan anticipates hiring a coach in early 2019 and initiating competition play in the fall of 2020. Funding for this renovation will come from a Title IX Compliance Reserve Fund which the University has been building up over time in anticipation of initiating new women's sports programs.

| | | |
|---|---|---|
| Project Design: | DJG with CHA Athletic Consultants | |
| Funding Source : | Institutional Funds | |
| Project Budget: | a) Construction: | $2,546,830 |
| | b) A/E Fees: | $330,800 |
| | c) Project Inspection: | $50,000 |
| | d) F,F&E: | $76,500 |
| | e) Construction Contingency: | $125,000 |
| | f) Other Costs: | $290,870 |
| Total Project Budget : | | $3,420,000 |

Status: DJG Architects submitted preliminary (35%) design drawings prO8326 0 TO832w -39-185005 Tc -0.0

CONSTRUCT A STUDENT HEALTH AND WELLNESS ADDITION TO THE STUDENT RECREATION CENTER

General Project Information: This is a $10,967,000, 17,500 GSF, Student Health and Wellness Addition to the north side of

## Asset Allocation on March 31, 2019

| | Actual $ | Actual (%) | Target (%) |
|---|---|---|---|
| US Equity | $66,084,998 | 25.7 | 24.5 |
| Non-US Equity | $59,962,886 | 23.4 | 22.5 |
| US Fixed Income | $17,833,332 | 6.9 | 7.0 |
| Non-US Fixed Income | $11,927,040 | 4.6 | 5.0 |
| Hedge Funds | $36,144,869 | 14.1 | 15.0 |
| Real Assets | $25,397,410 | 9.9 | 10.0 |
| Cash | $2,892,477 | 1.1 | 1.0 |
| Private Equity | $36,418,711 | 14.2 | 15.0 |
| Total | $256,661,723 | 100.0 | 100.0 |

## Summary of Cash Flows

| | Last Three Months | One Year |
|---|---|---|

## Target Allocation vs. Actual Allocation (%)



| | Allocation | | | Performance(%) | | | | | |
|---|---|---|---|---|---|---|---|---|---|
| | Market Value ($) | % of Fund | Inception Date | 3 Months | 1 Year | 3 Years | 5 Years | 10 Years | Since Inception |
| OLD DOMINION UNIVERSITY EDUCATIONAL FOUND/ | 256,661,723 | 100.0 | Aug-9 | 7.5 | 4.1 | 8.8 | 5.4 | 8.6 | 5.4 |
| Strategic Policy Index | | | | 6.9 | 4.1 | 8.3 | 5.2 | 8.6 | - |
| Over/Under | | | | 0.6 | 0.0 | 0.5 | 0.2 | 0.0 | - |